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Summary of Action Items 

1. Center for Collaborative Policy (CCP) will send notes of today’s meeting. (Nov 22nd) 
2. CCP will draft an email to accompany the revised guidance out to key stakeholders (Nov 

22nd) 
3. Revise RLRG document and send document to key stakeholders for review. (Nov 22nd) 

4. DWR will provide the CVFPB a progress report on the RLRG process. (November 

meeting)  

5. Work group will meet in January to discuss public comments. (Date TBD)  

6. DWR will present draft RLRG document at the Board meeting (Jan 24th) 
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DWR Welcome and Opening Comments 

Meeting Facilitator Adam Sutkus (Center for Collaborative Policy) welcomed members and 

interested parties to the meeting and led introductions around the room.   

Dave Wheeldon (RLRG Program Manager, DWR) thanked everyone for attending the work 

group meeting.  Mr. Wheeldon noted that this is the 6th meeting and the process is progressing 

towards completion of the Rural Levee Repair Guidelines (RLRG) document.  Mr. Wheeldon 

stated that the meeting will focus on highlighting changes to the document and discussing the 

rollout process and timeline to completion.  Since the last work group meeting, the bulk of the 

document editing has been completed with members’ reviews and input.  DWR is pleased with 

the way that the document is shaping up.  Mr. Wheeldon shared that he had solicited input 

from Joe Countryman (Board member) and Ali Porbaha (Board staff) regarding the completion 

process and potential final steps.   

General	Work	Group	Comments	

Mr. Sutkus asked the work group for general observations and comments regarding the process 

thus far.  The following comments were offered: 

 A member observed that the RLRG document has evolved since the beginning of the work 

group process and inquired about the expected benefits of this document to the rural 

community.  Mr. Wheeldon responded that at the beginning of the process, there were 

hopes that this process will provide a path to streamline permit requirement for repairs but 

it had quickly became apparent that this goal is beyond the scope of this group process.  

Streamlining permit requirement by regulatory agencies needs to be done independently of 

this process.  The value of the RLRG document will as a resource on common repair 

practices and implementation that can be referenced by the local agencies. 

 A member raised concerns that the RLRG document will be presumed to be the rural levee 

counterpart to the Urban Levee Design Criteria (ULDC) document that provides Engineering 

criteria for urban levee design.  The focus on guidelines rather than design criteria may need 

to be better articulated in the introduction of the document and communicated to the 

community. 

 A member stated that the RLRG document represents good progress.  However, RDs look 

for ways to repair levees with limited funds for engineering design and construction, 

particularly when working with Federal levees.  Although this document is titled ‘guidelines’ 

it may be interpreted as standard of care.  It will be important to clearly explain the 

intended and limited use of the RLRG document as it becomes public. 

 A member said that the RLRG document does not offer sufficient distinction regarding the 

different types of rural levees.  The focus of the document appears to be project levee 
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repair and many of the rural levees are not project levees thereby setting higher repair 

standards then may be necessary. 

 A member clarified that the purpose of the RLRG document is to repair levees to a safe level 

without assessments and design.  Additional improvements may still need to be addressed 

through the permitting process.  Reference to ACOE 408 major and minor permits should be 

removed from the document since the document provides guidance and not design criteria.  

The repairs that are described in the document are repairs that are generally approved by 

the USACE.  If a chronic problem continues and a patch repair is not sufficient then 

engineering design and analysis may be required to correct the problem.  This situation is 

beyond the scope of the RLRG document. 

 A member was concerned that a patched repair problem may be inspected by the USACE 

and not approved.  A USACE representative replied that patches are routinely accepted as 

proper ways of addressing a problem. 

 A member added that the RLRG document provides guidelines for repair and patch work 

but many rural levees have long history of repair and repeat failure.  It is important to 

acknowledge that bringing a levee back to its original condition may not avoid a repeat 

failure.  The document may need state, in the introduction, that repeat failure needs to be 

addressed through other processes and that permitting may be required.  

 A member suggested that the RLRG document be linked and referenced as future funding 

program requirements because Delta levee districts do not have money for Engineering 

design and repair and maintenance programs are expensive.  Mr. Wheeldon responded that 

DWR does have funding programs that may be linked to the RLRG document.  This 

document may then be used for funding allocation decisions. Mr. Wheeldon asked for 

clarification on whether the linking to funding should be included in the document. 

Mr. Sutkus reviewed the agenda for the work group meeting which was set to focus on review 

of changes to the RLRG document and a discussion of the roll out process.  It is expected that 

the RLRG process will be completed by late January. 

RLRG	Document	Overview	
Mr. Wheeldon emphasized the importance of the work group process in developing the RLRG 

document.  In the preface and throughout the document, text was changed to reflect the work 

group process.  

The work group discussed the term ‘engineering judgment’ as referenced throughout the 

document.  A member suggested that it is important to reference ‘engineering judgment’ 

because it allows flexibility – not all repairs require analyses but engineering judgment can be 

used to tailor a repair to the levee and the extent of the problem.  Members added that local 

maintenance agencies (LMAs) have experience and will be able to decide when a fix is sufficient 
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and when additional engineering analysis is needed.  A member suggested that the document 

be reviewed section by section and that explicit reference to engineering judgment be added as 

needed.  The work group discussed the definition of ‘engineering judgment’ as it applies to 

Professional Engineers consultation.   

Section	1.		Introduction	
Mr. Wheeldon reviewed highlighted changes to the Introduction.  The document title has been 

changed to ‘guidelines’ rather than ‘improvement criteria’ since improvement implies 

improving to a specific level of protection which is not the focus of the document.  The 

following changes were discussed:  

Section 1‐2, 2nd paragraph  

 Change text: “Therefore, the implementation of the guidelines MAY require…”  

 Members agreed that the document does not need more specific references to title 23 

changes or USACE process. 

Section 1.3 

 Section is adequate as is.  

 Members discussed how the work group endorsement of the document should be 

addressed.  The work group may want to discuss consensus following the key 

stakeholders/public review in subsequent work group meetings. 

Section	2.		Rural	Levee	Repair	Criteria,	General	Guidelines	

Section 2.1  

 DWR consulted with FESSRO and added text to explain DWR’s approach to environmental 

stewardship.  

 A member suggested that demonstrating environmental stewardship as part of levee repair 

is a constant struggle.  Enhancement may not be appropriate for every project.  

Enhancement may be accomplished through funding incentives.  Mr. Wheeldon offered to 

review and revise the document language from ‘required’ to ‘suggest’.  

Section 2.2  

 A member suggested removing the last bullet item. 

Section 2.3  

 A member offered that the term ‘assessment water surface elevation’ is generic and the 

sentence in which it is used is unclear. 
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 A member suggested using a water level reference of ‘known or 3‐feet below the crest’.  

Other members felt that it would be best to leave the water level reference as undefined 

since the document focuses on repair and not design.  The repair templates were intended 

to bring a weak point to match existing surrounding conditions.   

 A member suggested that the last sentences in the 2nd paragraph be taken out and change 

the wording in the 2nd paragraph from ‘would be required’ to ‘may be required’. 

 1st paragraph should end with ‘..a levee may have experienced.”  and the last sentence 

should be taken out. 

Section 2.5.1 

This section was modified to note that unlike other levees, delta levees are frequently loaded.   

 A member noted that the templates have minimum designs that are similar to urban design 

minimums and may not be applicable to delta levees.  Mr. Wheeldon replied that the 

document states that minimum levels can be revised with analysis.  This should be noted on 

the templates as well. 

Section	3.		Rural	Levee	Repair	Criteria,	Standard	Templates	

Section 3.1 

 Mr. Wheeldon asked the work group members if the general implementation guidelines, as 

written, are too specific.   

 A member said that if the goal is to avoid engineering design, than specific information is 

helpful.   

 A member suggested revising the text to state: “consider a method of defined specification 

of compaction can be used”.   

 Members suggested that it may not be appropriate for the document to be this specific and 

it would be best to leave it to the discretion of the LMAs. 

Section 3.2 

 Members agreed that the additional text for the Erosion section is acceptable. 

Section 3.2.1, Figure 3‐1  

 A member suggested that instead of referencing a slope of 3:1, it is best to refer to adjacent 

conditions in erosion and stability repairs.  If a problem recurs, than a levee prism 

projection may be needed. 

 For the bedding layer, a member suggested that it may be advisable to let LMAs decide on 

the type of bedding layer that should be used.  Another member recommended a layer of 

sand instead of bedding.  
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 Members discussed the distinction between template E‐1 and template E‐2 (minor repair).  

The work group discussed the need for bedding and suggested that it may be helpful to add 

a note in templates and reiterate what is stated in the document text.   

 A member suggested taking out the dashed line in the templates. 

 A member suggested that instead of referencing the levee prism, it may be more helpful to 

distinguish between major and minor erosion based on the depth of erosion (24 inches).  

Embankment material may be required if the erosion depth is more the 24‐inches. 

Section 3.5.4 

Mr. Wheeldon point out that this section was added to the document with template SS‐5. 

 A member suggested that a note be added to the document text and template that state 

that this repair may benefit from engineering analysis.  Use of the wrong material may be 

detrimental to this type of repair. 

 A member suggested that the repair be linked to adjacent levee conditions rather than 

specify a required crown width (20‐feet as stated). 

 A member noted that there are several places where there is a reference to engineering 

analysis but it is prefaced with ‘may use’. 

Definitions	
Mr. Wheeldon asked the work group to consider the term ‘engineering Judgment’ as used in 

the document and to suggest an appropriate definition.  There are two potential definitions to 

consider: (1) professional engineer’s consultation or (2) job and field expertise.  Mr. Wheeldon 

asked if it would be helpful to explicitly define the term.  A member said that further evaluation 

beyond local expertise may require professional engineering advice and should be 

appropriately referenced in the document text, potentially as part of the introduction in section 

1.2.  The group agreed that the term ‘engineering judgment’ refers to professional engineering 

consultation. 

USACE representatives offered to provide a definition for Section 408 Permit. 

Contributing	Authors	and	Work	Group	Members	
Mr. Wheeldon asked work group members to verify their name and affiliation in this section. 

A discussion ensued around the issue of whether the RLRG document could be defined as a 

‘consensus’ product from the work group. This may be a possibility when the document is fully 

completed, however Mr. Sutkus outlined to the group that the terminology and write up in the 

final document regarding a ‘consensus’ document would have to be vetted and agreed upon. 

The form of consensus could take the form of a simple statement of consensus, to formal 
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signatures on the final document.  The format the work group would be comfortable with, if 

consensus is desired, will be discussed at a later date once the key stakeholder review is 

completed.  

Templates 
Mr. Wheeldon asked the work group members to review the templates.  Work group members 
offered the following revisions to the templates:	

 Remove the 3:1 slope reference. 

 Delete the word ‘separator’ in the reference to geotextile. 

 Reference adjacent conditions rather than specific crown width. 

 Revise major/minor erosion templates to align with document text. 

 Revise bedding note to align with document text. 

 In Figures 3‐2 and 3‐4, the reference to underseepage and true seepage is unclear.  

LMAs may benefit from a general terminology.  

Roll	out	and	Completion	Timeline	
Mr. Sutkus reviewed the roll out and completion timeline graphics.  Mr. Wheeldon is scheduled 

to provide a status report on the RLRG process in the upcoming CVFPB meeting. 

Mr. Wheeldon reviewed the next steps which include revising the document into a final draft 

document that will be ready for an external communication and review.  It is expected that the 

report will be completed by the end of November to allow enough time for public review.  Due 

to the public review phase, a work group meeting may not be needed.   

DWR will develop a public message, geared towards the work group members and their 

constituencies, to explain the focus of the document and the public review process.  The 

message will explain the work group process and emphasize that the purpose of the review is 

ground testing for errors or omissions rather than revisiting the focus of the document.  A 

member suggested using the text in the 1st paragraph of the preface for the public review 

message.  DWR will send the message with a link to the RLRG document to work group 

members for distribution. 

The work group discussed the extent of the public review. A member inquired if the Central 

Valley Flood Protection Board (Board) may want to hold hearings and their own public review.  

Mr. Porbaha (Board staff) replied that since the Board is not looking to adopt the RLRG 

document it is unlikely that the Board will pursue a public review process.  It was suggested that 

a first public review will focus on key stakeholders and based on the level of changes and input 

a wider second review can be pursued.  It is important to give key stakeholders, the potential 

users of the document, the opportunity to review the RLRG document before a wider public 

review or distribution.  
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The targeted document review should include the following key stakeholder: 

 California Central Valley Flood Control Association (CCVFCA) 

 Local management Agencies (LMAs) 

 Reclamation Districts (RDs) 

 State Farm Bureaus (Local Farm Bureaus)  

 State Regional Flood Management Planning 

 NGO‐ coordinating committee (Nature Conservancy, etc.) 

Work group members considered whether the review should be extended throughout the state 

or limited to the Central Valley. 

Work group members will be provided with public review comments summary to be discussed 

in a January work group meeting. 

Next	Steps	
 

Mr. Sutkus reviewed the timeline and next steps: 

 November 22nd: Key stakeholder review of the RLRG document. 

 January 3rd: Public review comments are due. 

 January: Compile public review comments. 

 January: Work group meeting, a week after comments are due. (Date TBD)  

 Jan 24th: Present draft RLRG document at the Board meeting that was developed through 

work group process and with feedback from key stakeholders  

 Addressed all key stakeholders review comments.   

 Send RLRG document to a wide public review as needed. 
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Attendance	
 

Name  Affiliation 

Work Group Members 

Bair, Lewis  RD 108 

Bradner, Graham  GEI Consultant 

Cosio, Gilbert  MBK Engineers 

Labrie, Gilbert  DCC Engineering 

Larson, Ryan  USACE 

Perlea, Mary  USACE 

Porbaha, Ali  CVFPB 

Reinhardt, Ric  MBK Engineering 

Storesund, Rune  Storesund Consulting 

Sullivan, Steven  Mead & Hunt, Inc 

Tillis, Kevin R.  Hultren‐Tillis Engineers 

Interested Parties 

Hollister, Nekone  DWR‐FP11B 

Phillips, Lisa  CSU Sacramento 

DWR RLRG Team 

Wheeldon, Dave  DWR‐FMO 

Ara, Syada  DWR‐FMO 

Boen, Brian  URS 

Millet, Richard  DWR Geo‐Levee 

Sutkus, Adam  CCP 

Kalman, Orit  CCP 

 


